
MD Highways Project Progress Report

1/12/2011

AUGUST SEPT SEPT OCT NOV DEC JAN

8/20/2010 9/2/2010 9/24/2010 10/26/2010 11/19/2010 12/13/2010 1/13/2011

Total 170 170 170 170 170 170 170 0 100%
Baltimore City 10 10 10 10 10 10 10 0 100%
Other Locals 44 44 44 44 44 44 44 0 100%
SHA 116 116 116 116 116 116 116 0 100%
Total  $     413.9  $      413.9  $      413.9  $      413.9  $      413.9  $      413.9  $      413.9  $        -   100%
Baltimore City  $       35.1  $        35.1  $        35.1  $        35.1  $        35.1  $        35.1  $        35.1  $        -   100%
Other Locals  $       62.0  $        62.0  $        62.0  $        62.0  $        62.0  $        62.0  $        62.0  $        -   100%
SHA  $     316.8  $      316.8  $      316.8  $      316.8  $      316.8  $      316.8  $      316.8  $        -   100%
Total 143 149 164 168 170 170 170 0 100.0%
Baltimore City 6 6 10 10 10 10 10 0 100.0%
Other Locals 29 31 38 42 44 44 44 0 100.0%
SHA 108 112 116 116 116 116 116 0 100.0%
Total  $     375.6  $      388.1  $      411.5  $      412.4  $      413.9  $      413.9  $      413.9  $        -   100.0%
Baltimore City  $       25.1  $        25.1  $        35.1  $        35.1  $        35.1  $        35.1  $        35.1  $        -   100.0%
Other Locals  $       48.2  $        49.2  $        59.6  $        60.5  $        62.0  $        62.0  $        62.0  $        -   100.0%
SHA  $     302.3  $      313.8  $      316.8  $      316.8  $      316.8  $      316.8  $      316.8  $        -   100.0%
Total 24 25 27 29 30 31 34 3 20.0%
Baltimore City 0 0 0 0 0 0 0 0 0.0%
Other Locals 0 0 0 0 0 0 0 0 0.0%
SHA 24 25 27 29 30 31 34 3 29.3%
Total  $       46.6  $        51.7  $        53.7  $        57.8  $        58.5  $        59.8  $        63.2  $       3.4 15.3%
Baltimore City  $          -     $-     $            -    $            -    $            -    $            -    $            -    $        -   0.0%
Other Locals  $          -     $-     $            -    $            -    $            -    $            -    $            -    $        -   0.0%
SHA  $       46.6  $        51.7  $        53.7  $        57.8  $        57.8  $        59.8  $        63.2  $       3.4 19.9%

$171.3 $191.8 $191.8 $219.6 $230.1 $245.0 $249.8  $       4.8 60.4%
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